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Leka, Kathy

From: Humphries, Henry
Sent:  Friday, October 20, 2006 1:57 PM

To: Leka, Kathy \ )
Subject: FW: Vermont Railroad Bridge Improvements ‘Tﬂ [’/" 0055
Docket this as a progress report in the Vermont case. Thanks. o, 8 {‘725 7 /‘/(

07847 H
Henry Humphries 63(7 g &7 3 (JD
Railroad Safety Specialis ‘
(217‘)785-8423y i t g ’7 8 5 7—7 ‘D

ODE8578 K

From: Jessica Remy [mailto:j.remy@mcclureengineering.com]
Sent: Friday, October 20, 2006 1:36 PM

To: Humphries, Henry

Subject: Vermont Railroad Bridge Improvements

Henry,

| am preparing to put together a request for time extension for the above named project. | was wondering if you
could guide me to an example of one. Ultimately the delay caused by the damaged beams is what will prevent
the December completion. Do | need to include letters and documentation from the steel company and
contractor, etc, explaining what happened?

it looks as if the bridge may be completed by the end of the year, but the pavement is looking less and less likely
the way the weather is turning. All piles have been driven, the pier walls and abutments have been poured. The
subcontractor is supposed to be working on the aggregate slopewall next week (weather permitting). The beams
(the cause of all problems) are supposed to be delivered to the site on October 30. Otto Baum (the bridge
subcontractor) still think that they can have the bridge complete by Thanksgiving, or, at the latest, December 1,
2006. Again, the weather in the next month will affect that greatly.

Just wanted to give you an update and see if you could give me a little help on preparing this petition.
Thanks for your help,

Jessica Remy, PE

McClure Engineering Associates, Inc.
714 E. Jackson

Macomb, IL 61455

ph: 309-833-4594

fax: 309-837-4909
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